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RPIC/TDS-17T/67
29 September 1967

MEMCRANDUM FCR: Director, Natiomal Photographic Interpretation

Center
 TEROUGH: Chief, Support Staff, NPIC
SUBJECT: Regquest for Overrun Payment toH
25X1A ﬁ amounting w&, FY-1567 Funds, for the 25X1A
S5X1A !nteﬁ ated Information System (IIS) Program, 25X 1 4\
-

1., This memorsndum reguests approval to expend - of FY-1067

R&D funds for an overrun on the IIB program, 25X1A
25X1A 2. The basic contract withllduring FY-1967 suounted to [N
(witbout fee). 'The work performed by the eocntractor on the II8 Program, 25X1A

as evidenced by frequent milestone checks and by the NPIC evaluation
of the final report, give every indieatlon of = highly successful effori.

. The clalmed overrun was caused by government spproved
provisional dilling and booking rates for labor and englmeering over-
25X1A head and for additionsl travel costs The attach-
aents pra T %he breakdown of costs as claimed by the compiay. 25X1A

- 4. %he overrun had been predicted several months ago vy Il xa 2EX1A
this fact was known by both TDS and by the Contracting Officer; however, /
formsl actiom by EPIC ecould not be token until recelpt of the writien

25X1A overrun statement by [l Thers was no indicatlon of urgency in
providing the overrun payment request since it wes assused by HPIC that
sufficient funds existed to carry the contract through to Novewber., The
written statement was recelved om 26 September. (n 28 Beptember, the
office of loglsties {O/L) representative received z eall from stating 25X1A
that funds wonld run out on 29 Beplember; [ toercfore roqueste
yerbal assurance that the additionsl funds wonld be fortheoming to be 25X1A
Pollowed by the routine written confirmaticn and approval on the part
of BPIC; othervise a stop-work order would have to take place, Although
ihe suddenness of the depletion of funds was not known to T8 and OfL,
3t Bas beer the comsidered opinion of both offices that the overrun
should be paid and preparations were undervay to recommend swch action,
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SUBJECT: Reguest for Overrun Paymeut tem
amounting to NN FI-1507 Fumas,
Wma‘bicn Syatem (II8) Program,

The Assistant for Technical Development aceordingly rooommends spproval
4o pay the overrun from past year funds.

5. The overrun cost does mot exceed the 15% of contract-cost-

' : ow Board. The Budget
ich hag been cet up by the Contract Review
ﬁtmzhﬁrm e affirmed that sufficient funds sre available.

Colonel, US:
Assistant for Technieal Development, HPIC

Attachments: afs

5 0CT 1987

Decte

APPROVED:

Piregtor
National Photographle Interpretetion Center

pletribution:

original & 1 ~ MPIC/88/LB (after approval)
3 - HPIC/TDG/DS
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